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INTRODUCTION

This Status Report to the Court Number Thirty-Nine (Report) represents the period from

October 1, 2009, through December 31, 2009. The Report is presented for the purpose of
informing the Court of actions taken since the issuance of the preceding quarterly report. The
Report includes delays in and obstacles to trust reform activities. A report on the progress of the
historical accounting of individual Indian beneficiary funds managed by Interior is a primary part
of the Report.*

This Report is prepared in a manner consistent with previous reports to the Court. Managers
from the Office of Historical Trust Accounting, Office of the Special Trustee for American
Indians, Office of the Chief Information Officer, Bureau of Indian Affairs, Bureau of Land
Management, and Minerals Management Service submit reports on the status of their respective
Indian trust activities.

A glossary of acronyms and abbreviations is included in this Report. The glossary is located at
the end of the Report.

' This Report contains information on the broad trust reform efforts underway at Interior. Accordingly, it may
include information on reform efforts that are not within the scope of the Cobell litigation.
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l. OFFICE OF THE SPECIAL TRUSTEE FOR AMERICAN INDIANS

During this reporting period, the parties to the Cobell litigation announced a settlement, which
requires legislation and Court approval. Interior managers and staff began evaluation of resource
requirements to implement the settlement agreement.

In conjunction with the settlement announcement, Secretary Salazar also established, by
Secretarial Order 3292, the framework for a Secretarial Commission on Indian Trust
Administration and Reform to oversee future management and administration of trust assets.

Date: January 22, 2010

Name: Signature on File
Donna Erwin
Principal Deputy Special Trustee for American Indians
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A. OFFICE OF HISTORICAL TRUST ACCOUNTING
Introduction
OHTA'’s historical accounting includes all transactions in [IM accounts open on or after
October 25, 1994 (the enactment date of the American Indian Trust Fund Management Reform
Act), through the earlier of the date of account closure or December 31, 2000. OST has regularly
issued account statements to 1IM account holders since the end of 2000.

Accomplishments and Current Status

Electronic Ledger Era

DCV tests and interest recalculations, as described below, were completed on an additional
14,723 and 20,424 Land-Based I1M accounts, respectively.

Thus, in accordance with OHTA’s 2007 Plan, HSAs reflecting Electronic Ledger Era activity
can now be prepared for 220,564 Land-Based 1IM accounts from the Electronic Ledger Era (in
addition to the 66,130 Judgment and Per Capita 1M accounts awaiting Court approval for
mailing).

Data Completeness Validation:
Confirming Completeness of Land-Based 1M Accounts through System Tests

DCV is a process consisting of multiple tests: Transaction and Disbursement Mapping, Balance
Comparison, Account Number Review, and System Conversion. In addition to the items below,
a report was completed during this reporting period summarizing the progress and findings of the
DCV tests for all 12 BIA Regions.

Transaction Mapping: This test confirms that transfer and reversal transactions are correctly
posted within the 1IM accounting systems (i.e., that no transactions are missing from the
electronic dataset). As of December 31, 2009, 99.7% of the transactions in the dataset had been
mapped. During this reporting period, transaction mapping for 1,108,125 transactions was
completed. Of these, 36,670 were pre-December 31, 2000, transactions. The number of
transactions that require mapping increases as IRMS transactions are restored to the dataset and
current-period TFAS transactions are added to the dataset.

Disbursement Mapping: This test confirms the status of disbursements issued during the
timeframes of the Treasury CP&R System and TCIS? for check payments and the Treasury
PACER System for electronic payments. Additionally, this test is used to identify cancelled
disbursements to ensure that they have been re-credited to an IIM account. Disbursement
Mapping is updated as data are received from Treasury on current check and electronic
disbursements.

2TCIS replaced CP&R on May 1, 2006.
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As previously reported, the mapping of the PACER data through March 31, 2008, is 100%
complete. The mapping of the CP&R data through April 30, 2006, is 99.7% complete. Treasury
continued to work on providing OHTA with TCIS data. Once TCIS data are received, OHTA
will extend its disbursement mapping.

Balance Comparison: This test confirms that transactions to be included in an HSA correspond
to the December 31, 2000, TFAS balance. This test was completed for TFAS data in 2007 and is
97.9% complete for IRMS data. During this reporting period, 11 out-of-balance accounts were
resolved.

Account Number Review: This test ensures that OHTA provides the appropriate transactions to
each 1IM account holder who would receive an HSA regardless of whether the account number
was reused or changed historically. As of December 31, 2009, 99.9% of the accounts in the
dataset had been reviewed. During this reporting period, work continued on identifying new
accounts and identifying when an account number has been reused historically and/or an account
has multiple names but was owned by a single individual. The number of transactions reviewed
increases as IRMS transactions are restored to the dataset and current period TFAS transactions
are added to the dataset.

System Conversion: These tests involve several tasks to determine the accuracy of system
conversions, including from the Paper Ledger Era to the Electronic Ledger Era, and from IRMS
to TFAS during the Electronic Ledger Era.

To verify the accuracy of the conversion to electronic data, OHTA continued to examine and
update its list of 1IM accounts from the Electronic Ledger Era that appeared to have also existed
during the Paper Ledger Era.

The OHTA copy of the Electronic Ledger Era IRMS database contains 56,770,014 transactions
to date, including 340,664 restored transactions. OHTA also has identified 3,452,992 IRMS
account balance records, including 364,088 restored balances, of which 5,095 IRMS balances
were restored during this reporting period. This test identifies transactions and balances that
were in BIA’s original IRMS-IIM electronic dataset, but were not found in the copies of that
dataset provided by BIA to OST and in turn by OST to OHTA. The OHTA copy of the TFAS
database contains 76,299,895 transactions. To date, no missing transactions have been identified
in the TFAS electronic database.

Interest Recalculation for Land-Based 1M Accounts

The objective of interest recalculation is to provide a detailed estimate of the interest that should
have been posted to an 1M account, applying the same interest distribution policies that BIA and
OST used historically. The interest recalculation also serves as an additional data completeness
test since missing transactions in the dataset would cause an exception in the interest
recalculation. The recalculated interest is then compared to the actual posted interest to identify
variances.
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OHTA continued interest recalculation work for IIM accounts in all BIA Regions. During this
reporting period, an additional 20,424 accounts were completed, for a cumulative total of
231,714 tested accounts within all 12 BIA Regions. The accuracy of interest postings is quality-
control checked by a professional accounting firm not involved in the interest recalculation
effort.

Paper Ledger Era
Reconstruction of Paper Ledger Era IIM Accounts

OHTA continued to research and examine IIM records from the Paper Ledger Era to determine
the accuracy and reliability of transactions that should be included in HSAs. OHTA has made
progress reconstructing accounts in each of the 12 BIA Regions. OHTA’s Paper Ledger Era
database contains 333,766 transactions to date, of which 1,720 were digitized during this
reporting period.

Based on all Paper Ledger Era sampled accounts reconstructed and transactions digitized thus far
for the Southern Plains Region, the estimated transaction population is 2.3 million and the
estimated dollar throughput is $900 million respectively.

Reconciliation of Paper Ledger Era Transactions

As previously reported, OHTA randomly selected 250 transactions from the Southern Plains
Region for its pilot reconciliation project. OHTA continued to search for documents and
reconcile these transactions. Of these 250 transactions, 177 have been reconciled.

Judgment and Per Capita 1M Accounts

Results to date are summarized in Status Report to the Court Number Twenty-Nine. No further
work was conducted on these accounts during this reporting period. OHTA still awaits approval
from the Court to mail 66,130 HSAs to Judgment and Per Capita 1M account holders.

OHTA SDA Distribution Project — Undistributed SDA Balances

During this reporting period, OHTA’s work resulted in the distribution of $434,129 of SDA
balances, including interest, which raised the total dollars resolved and funds distributed as of
December 31, 2009, to $54.1 million. As of December 31, 2009, a total of 10,524 OHTA SDA,
involving $15,396,301 (plus interest through December 31, 2002), remained to be resolved and
distributed. Of those remaining SDA, 71.9% had balances as of December 31, 2002, of less than
$500 each, involving 4.0% of the remaining undistributed dollars.
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As reflected in the table below, OHTA’s distribution of residual SDA balances continues to
show that only about one-third of undistributed SDA funds belonged to 1IM account holders.
OHTA’s work has also confirmed that, historically, Interior credited monies into the I[IM
accounting systems that were never intended for individual Indians.

SDA Resolved Dollars

Dollars distributed as
of September 30, 2009

Dollars distributed
from October 1, 2009,
through December 31,
2009

Dollars distributed
from January 1, 2003,
through December 31,
2009

Percent of dollars
distributed from
October 1, 2009,
through December 31,
2009

Percent of dollars
distributed from
January 1, 2003,
through December 31,
2009

OHTA SDA DISTRIBUTION PROJECT (1)

Transfer to

Tribal
Accounts

$17,592,739

$319,226

$17,911,965

73.53%

33.1%

Transfer to 1M
Accounts

$17,661,692

$94,554

$17,756,246

21.78%

32.8%

Paid to Non-Indian,
Third Party and
Other (2)

$18,402,117

$20,349

$18,422,466

4.69%

34.1%

Total

$53,656,548

$434,129

$54,090,677

100%

100%

Note (1) Includes historic SDA principal and interest postings through the date of distribution (i.e., total distribution

amounts).

Note (2) Includes transfers to Treasury, account reclassifications, transfers to non-Indian parties and transfers to
Interior’s Federal Finance System.
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Imaging, Coding and Digitizing Individual Indian Trust Documents

OHTA completed imaging 661,392 1IM document pages, coding 177,233 IIM documents and
loading 147,386 1IM documents into ART. As of December 31, 2009, ART contained 14.7
million coded 1M images and 11.8 million coded tribal images. The coded images to date total
approximately 26.5 million, constituting 6.3 million 1IM and tribal documents.

Digitizing follows imaging and coding and involves adding the Paper Ledger Era transaction
data to the electronic dataset. During this reporting period, OHTA digitized 5,813 balance file
records, for a total of 263,782 balance file records digitized.

OHTA also digitized 177 Paper Ledger Era transactions for litigation involving the Ft. Belknap
Tribe. These records may be useful for 1M reconciliation work.

Delays and Obstacles

OHTA responds to information needs of SOL and DOJ in the Cobell v. Salazar litigation and 94
tribal trust cases pending in multiple federal district courts and the Court of Federal Claims. As a
result, other OHTA work has received lower priority and fewer resources. Specifically, OHTA
now expects that it will not be able to complete the historical accounting activities within the
time frames estimated in the 2007 Plan.

Assurance Statement

I concur with the contents of the information contained in the Office of Historical Trust
Accounting section of the Status Report to the Court Number Thirty-Nine. The information
provided in this section is accurate to the best of my knowledge.

Date: January 25, 2010
Name: Signature on File

Bert T. Edwards, Executive Director
Office of Historical Trust Accounting
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B. TRUST SERVICES — CURRENT ACCOUNTING
Introduction

Current accounting activities focus on: (a) special deposit accounts; (b) whereabouts unknown
accounts; and (c) small balance accounts.

a. Special Deposit Account Activity

Current Status

BIA is responsible for distributing SDA funds received since January 1, 2003 (prospective
receipts).

Current SDA are those which cannot be distributed due to pending appeals of range rates and
mineral leases, SOL opinions and cadastral surveys. During this reporting period, there were 17
receipt transactions posted to SDA that qualified in one of the exception categories.

Remaining in current SDA are: $40,353.10 pending litigation on a commercial lease and an
appeal on an agricultural lease; and $8,045.13 pending SOL opinions. A decision was made
during this reporting period on the appeal of the agricultural lease that will permit the
distribution of $19,045.56 during the next reporting period. The pending amounts reflect the
amount of the original SDA deposit. Any interest earned is included in the amount paid at the
time of distribution.

OST and OHTA agreed that $96,085.23 awaiting SOL opinions and $7,044.45 awaiting cadastral
surveys that were previously reported in this section of the Status Report to the Court will now
be reported by OHTA to prevent duplicate reporting.

b. Whereabouts Unknown Accounts

Current Status

OST continues to secure current addresses for account holders of the rolling top 100 highest
dollar balance WAU accounts. During this reporting period, 11 of the top 100 WAU accounts,
with combined account balances of approximately $1.0 million were updated with current
addresses.

During this reporting period, 7,273 accounts with a combined balance of $4.1 million were
added to the WAU list, while 8,549 accounts with a combined balance of $7.6 million were
updated with current addresses.

As of December 31, 2009, there were 82,638 WAU accounts with a combined balance of $71.7
million. Currently there are 24 WAU accounts with balances greater than $100,000. The
combined balance of these 24 WAU accounts makes up 6% of the current $71.7 million

11
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combined WAU account balance. 1M accounts coded as WAU earn interest in the same manner
as all other 1IM accounts. The following table illustrates the number of accounts stratified by
account balance and WAU category.

Account Awaiting Refused
Correspondence Setup No Address Unclaimed Fee

Account Balance | Check Returned address Confirmation Mail Only Total
Equal to or over 13 10 0 0 1 24
$100,000
Under $100,000 35 22 1 0 0 58
and equal to or
over $50,000
Under $50,000 2,344 719 1 3 79 3,146
and equal to or
over $5,000
Under $5,000 and 5,312 1,529 5 9 180 7,035
equal to or over
$1,000
Under $1,000 and 9,917 4,263 44 10 360 14,594
equal to or over
$100
Under $100 and 16,891 8,497 144 25 646 26,203
equal to or over $1
Under $1 10,875 20,415 93 20 175 31,578

Total 45,387 35,455 288 67 1,441 | 82,638

¢c. Small Balance Accounts

Current Status

As of December 31, 2009, there were 20,998 accounts with a $.01 - $1.00 balance and no
activity for the previous 18 months. The total in those accounts was $5,919.03. Statements are
sent to account holders for these accounts on an annual basis pursuant to direction from
Congress.

12
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Assurance Statements

I concur with the content of the information contained in the Whereabouts Unknown Accounts
subsection of the Current Accounting Activities section of the Status Report to the Court Number
Thirty-Nine. The information provided in this subsection is accurate to the best of my
knowledge.

Date: January 15, 2010

Name: Signature on File
Bryan Marozas
Program Manager, Trust Beneficiary Call Center
Office of the Special Trustee for American Indians

| express no opinion on the content of the Whereabouts Unknown Accounts subsection, above. |
concur with the content of the information contained in the balance of the Current Accounting
Activities section of the Status Report to the Court Number Thirty-Nine, and this information is
accurate to the best of my knowledge.

Date: January 21, 2010
Name: Signature on File
Margaret Williams

Deputy Special Trustee, Trust Accountability
Office of the Special Trustee for American Indians

13
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C. OFFICE OF TRUST RECORDS
Introduction

The Office of Trust Records was established in 1999 to develop and implement a program for the
economical and efficient management of trust records, consistent with the 1994 Act, the Federal
Records Act and other statutes and implementing regulations. The OTR records management
program has been developed and implemented, and continues to evolve, to ensure that necessary
Indian records are maintained, records retention schedules are consistent with retention needs,
and records are safeguarded throughout their life-cycles.

The American Indian Records Repository, located in Lenexa, Kansas, was built by Interior in
collaboration with NARA for the purpose of consolidating and preserving Indian records at one
NARA regional records center.

Accomplishments

American Indian Records Repository

Approximately 3,165 boxes of inactive records were moved from BIA and OST field locations to
the Lenexa Annex for indexing during this reporting period. Indexing of approximately 197,630
boxes has been completed as of the end of this reporting period. 194,198 indexed boxes have
been sent to AIRR for permanent storage.

Training
OTR provided records management training for 112 BIA and OST records contacts and 34 tribal
employees during this reporting period. OTR provides records management training to Tribes as

they request training.

Current Status

Records Retention Schedules

As previously reported, several records retention schedules for BIA electronic records systems
remain at NARA for review. OTR continued to work with NARA to provide information and/or
clarification as required by NARA.

Delays and Obstacles

Court orders in tribal litigation cases continue to restrict movement of records to AIRR, which
limits Interior’s ability to consolidate Indian records in a central location, thus hindering its
ability to provide records to parties in litigation.

15
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Assurance Statement

I concur with the content of the information contained in the Office of Trust Records section of
the Status Report to the Court Number Thirty-Nine. The information provided in this section is
accurate to the best of my knowledge.

Date: Januaryl13, 2010
Name: Signature on File
Ethel J. Abeita

Director, Office of Trust Records
Office of the Special Trustee for American Indians

16
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D. TRUST ACCOUNTABILITY
1. TRUST BUSINESS PROCESS MODELING
Introduction

Interior is working to build a highly effective fiduciary trust services organization by
implementing the business objectives contained in the Comprehensive Trust Management Plan.
The CTM laid the groundwork for the development of the Fiduciary Trust Model. The FTM is
being implemented to transform the current trust business processes into more efficient,
consistent, integrated and fiscally responsible business processes that meet the needs and
priorities of the beneficiaries. Implementation of the FTM is a collaborative effort of BIA, OST,
BLM, MMS and OHA, and is integrated with Interior’s other trust reform initiatives.

Accomplishments

Reengineering staff:

e Produced six NIOGEMS oil and gas maps that identified new well site locations for the
Ft. Berthold Agency.

e Provided week-long on-site support to the Ft. Berthold Agency and the Indian Minerals
Office at New Town, ND. This included technical assistance on TAAMS lease reports
and Indian trust query module reports for oil and gas activities.

e Modified the Indian trust query module reports based on input received from user
requirements and completed testing of the module functionality.

e Completed training courses on “Instructional Systems Design” and “Developing Training
Materials” in order to provide support and serve as subject matter experts to OTT for
curriculum development.

Current Status

Reengineering staff:

e Transmitted the LTRO Handbook working draft to BIA for finalization.
Continued to provide technical support for identifying system requirements for various
TAAMS modules.

e Continued to provide technical support for conversion of RDRS to an oil and gas royalty
management module within TAAMS.

e Initiated the analysis, design and development of content outlines for potential training
courses.

e Continued development of production data in order to track and design a field monitoring
process for wells on leased land on the Ft. Berthold Reservation.

17
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Assurance Statement

| concur with the content of the information contained in the Trust Business Process Modeling
section of the Status Report to the Court Number Thirty-Nine. The information provided in this
section is accurate to the best of my knowledge.

Date: January 21, 2010
Name: Signature on File
Margaret Williams

Deputy Special Trustee, Trust Accountability
Office of the Special Trustee for American Indians

18
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2. TRUST DATA QUALITY AND INTEGRITY
Introduction

The success of trust reform depends, in part, on the accuracy of data generated from the
maintenance of trust assets, ownership of trust assets, distribution of trust income, and
management of trust accounts. The DQ&I project focuses on three primary initiatives.

The first initiative is assisting BIA with document encoding into TAAMS leasing and title
modules.

The second initiative involves the validation and correction of CDE to their respective source
documents. CDE are those trust data elements that are needed to provide: (1) timely and
accurate payments to beneficiaries; (2) timely and accurate periodic statements of performance to
beneficiaries; and (3) effective management of the assets. CDE include, but are not limited to,
beneficiary name, account number, tract identification number, and land ownership interests.

The third initiative is implementation of a Post-QA review process, which helps ensure ongoing
accuracy of CDE by comparing TAAMS document encoding to the respective source input
document.

Accomplishments

During this reporting period, TPMC's contractors completed the following tasks:

e Encoded 266 land tracts in TAAMS Title (cumulative total 266) for Bristol Bay, Doyon,
Calista, Bering Straits, Cook Inlet, Sealaska, Arctic Slope, Nana, Ahtna, Aleut, Chugach
and Koniag Regional Corporations for ARO LTRO.

e Encoded 266 realty documents in TAAMS Leasing (cumulative total 266) for Zuni
Agency, Ramah Agency, Southern Ute Agency, Ute Mountain Agency and Northern
Pueblos Agency.

Current Status

TPMC'’s contractors continued to assist BIA and Tribes with TAAMS Leasing post-conversion
cleanup efforts and daily operations by:

e Conducting Post-QA review of 10,119 transactions encoded into TAAMS (cumulative
total 306,613) at the BIA LTROs and the contractor’s Albuquerque office.

e Researching and validating 118 land tracts (cumulative total 418) for the Confederated
Salish Kootenai tribes (Flathead Agency).

e Researching 67 residential leases for cancellation (cumulative total 67) and scanning 378
leases into the TAAMS Trust Image Repository (cumulative total 378) for Palm Springs
Agency.

19
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¢ Resolving 220 outstanding BIA Post-QA review variances (cumulative total 2,120) for
the various LTROs.

TPMC'’s contractor also assisted FIMO with distributing an additional $15,349.92 (cumulative
total of $109,987.00) to IIM account holders affected by FIMO’s oil and gas lease re-numbering
issue, as previously reported. Current royalty receipts are distributed on a monthly basis.

Assurance Statement

I concur with the content of the information contained in the Trust Data Quality and Integrity
section of the Status Report to the Court Number Thirty-Nine. The information provided in this
section is accurate to the best of my knowledge.

Date: January 15, 2010
Name: Signature on File
Nolan J. Solomon

Trust Reform Specialist, Trust Accountability
Office of the Special Trustee for American Indians

20
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3. INDIAN FIDUCIARY TRUST TRAINING PROGRAM
Introduction
Interior has a continuing responsibility to provide adequate staffing, supervision and training for
trust fund management and accounting activities. Fiduciary trust training is essential to the
success of Interior’s trust reform efforts and forms an integral part of all training for Interior

employees who are involved in the management of Indian trust assets.

Accomplishment

During this reporting period, OTT staff completed training courses in “Instructional Systems
Design” and “Developing Training Materials.” These courses strengthened OTT’s ability to
design and develop new trust training curriculum.

Current Status

Cannon Financial Institute presented courses in Investment Fundamentals, Fiduciary Behavior,
Probate, Asset Management, Risk Management, Guardianships, and Indian Fiduciary Trust
Principles to 96 BIA, OST, tribal, contractor, and departmental personnel.

In addition, the Cannon Review and Exam was delivered for two BIA and eight OST employees
for the “Cannon Indian Fiduciary Trust Specialist” designation.

OTT and OST Field Operations staff conducted three Accounting Technician Training sessions
for 37 OST employees and one tribal employee.

Assurance Statement

I concur with the content of the information contained in the Indian Fiduciary Trust Training
Program section of the Status Report to the Court Number Thirty-Nine. The information
provided in this section is accurate to the best of my knowledge.

Date: January 15, 2010
Name: Signature on File
Thomas Bird Bear

Acting Director, Office of Trust Training
Office of the Special Trustee for American Indians

21
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4. RISK MANAGEMENT
Introduction

The Deputy Special Trustee-Trust Accountability is responsible for overseeing OST’s risk
management program, which is implemented by the Trust Program Management Center. TPMC
risk management staff identify and document OST programs, policies, procedures and processes,
both trust and administrative activities. TPMC staff also develop, operate and maintain risk-
based management tools to support and monitor the risk levels and implementation of corrective
actions. In addition, TPMC staff facilitate program reviews, which include testing of program
operations, financial reports, and compliance with the law. These tests and reviews provide the
basis for OST’s interim and annual statements of assurance.

Current Status

Risk management staff continued to evaluate and update RM-PLUS content for OST programs
to determine where modifications were needed based on revised regulations and guidance.

OST began to assist with the Interior Office of Financial Management-led intra-bureau OMB
Circular A-123, Appendix A testing efforts. These efforts test key internal controls within
Interior bureaus that have oversight of Indian trust assets and provide further support for
statements of assurance.

As a result of the FY2009 self-assessments and testing efforts, 78 RM-PLUS corrective action
plans remain open. As previously reported, none of these CAPs were considered material
enough to result in a qualified statement of assurance for OST.

Assurance Statement

I concur with the content of the information contained in the Risk Management section of the
Status Report to the Court Number Thirty-Nine The information provided in this section is
accurate to the best of my knowledge.

Date: January 15, 2010
Name: Signature on File
John Constable

Program Analyst, Trust Accountability
Office of the Special Trustee for American Indians
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5. TRUST REGULATIONS, POLICIES AND PROCEDURES
Introduction

The Office of Trust Regulations, Policies and Procedures was established within OST on

April 21, 2003, to assist Interior in establishing “consistent, written policies and procedures for
trust fund management and accounting” as stated in the 1994 Act. OTP oversees and facilitates
the development, promulgation and coordination of trust-related regulations, policies, procedures
and other materials to guide the proper discharge of Interior’s fiduciary responsibilities. OTP is
separate from the Office of Regulatory Affairs and Collaborative Action, AS-IA. RACA
activities are reported in the Indian Affairs section of the report to the Court.

Accomplishments

OTP published 25 new or revised policies, procedures, handbooks and other documents.

OTP completed programming and user testing for seven standardized reports for the policy and
procedures tracking system.

Current Status

The TBCC procedures directive remained in the approval process.

As of the end of the reporting period, OTP’s work-in-progress consisted of 56 policies,
procedures, handbooks, forms and notices in varying stages of completion.

Assurance Statement

I concur with the information contained in the Office of Trust Regulations, Policies and
Procedures section of the Status Report to the Court Number Thirty-Nine. The information
provided in this section is accurate to the best of my knowledge.

Date: January 15, 2010
Name: Signature on File
John Marshall, Director

Office of Trust Regulations, Policies and Procedures
Office of the Special Trustee for American Indians
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E. TRUST REVIEW AND AUDIT
Introduction

OTRA reports directly to the Special Trustee for American Indians. OTRA was created by OST
as a response to trust initiatives developed during the tribal consultation process of 2002. OTRA
conducts performance audits, examinations and reviews of Interior entities as well as Tribes that
perform fiduciary trust activities. Examinations are routinely conducted at locations that perform
trust operations, resulting in a performance rating. Also, compliance reviews are undertaken in
response to information and complaints received from beneficiaries, employees and the public.

Current Status

Indian Trust Examinations

OTRA conducted three Indian trust examinations. OTRA issued sixteen draft reports and ten
final Indian trust examination reports. In the ten Indian trust examination reports issued, nine
offices were rated “satisfactory,” and one agency was rated “in need of improvement.” For the
agency in need of improvement, OTRA reported two findings in Asset Management and four
findings in Compliance.

Records Assessments

The records assessment is a focused evaluation of records maintenance and security. OTRA
conducted 12 records assessments and issued 11 final records assessment reports.

Assurance Statement

| concur with the content of the information contained in the Trust Review and Audit section of
the Status Report to the Court Number Thirty-Nine. The information provided in this section is
accurate to the best of my knowledge.

Date: January 15, 2010
Name: Signature on File
Larry Morrin

Director, Office of Trust Review and Audit
Office of the Special Trustee for American Indians
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F. OFFICE OF APPRAISAL SERVICES
Introduction
The Office of Appraisal Services is responsible for Indian land valuations required by various
regulations governing Indian trust lands. To meet these requirements, an appraisal or other

generally accepted valuation methodology is used to determine fair market value of Indian lands.

Accomplishments

OAS transmitted 1,536 real estate appraisals to clients; of these, 434 were completed using
U/FAS in the Great Plains Region.

OME, within NBC, completed minerals assessments for 95 parcels of the L’ Anse Reservation in
support of ILCO and 29 parcels within the Eastern Oklahoma Region for probate-related
activities.

Current Status

Actual testing by OAS and BIA of the NBC-ARRTS program was again delayed due to
organizational changes. Testing is now expected to be completed during the next reporting
period, with implementation planned for the third quarter of FY2010.

OAS has established a plan and a cost estimate for meeting a dramatic increase in appraisal
requests under ILCP, which is anticipated under the proposed Cobell settlement.

A series of six tribal consultations on OAS’s project to revise tribal-shares funding allocations
were held in FY2009. OAS has reconciled and analyzed comments and available options and
expects to propose options to OST management during the next reporting period.

This section continues on the next page.

29



STATUS REPORT TO THE COURT NUMBER THIRTY-NINE

February 1, 2010

Office of Appraisal Services

Overdue Requests and pending work as reported by the regions are as follows:

Pending
Region Appraisals | Work as of | Overdue Overdue
Completed 12/31/09 Requests Requests
This (includes As of As of
Quarter overdue 09/30/09 12/31/09
requests)
Northwest 161 290 0 0
Rocky 62 268 30 195
Mountain
Midwest 59 161 13 9
Western 62 17 8 0
Southwest 33 32 6 0
Eastern 96 86 47 50
Oklahoma
Navajo 56 125 0 6
Pacific 116 6 0 0
Alaska 29 186 0 65
Eastern 7 10 0 0
Southern 329 430 1 4
Plains
Great Plains 526 35 15 5
TOTAL 1,536 1,646 120 334

Assurance Statement

I concur with the content of the information contained in the Appraisal section of the Status
Report to the Court Number Thirty-Nine. The information provided in this section is accurate to
the best of my knowledge.

Date: January 20, 2010
Name: Signature on File
Eldred F. Lesansee

Deputy Chief Appraiser
Office of Appraisal Services
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. INDIAN AFFAIRS
A. TRUST REGULATIONS, POLICIES AND PROCEDURES

Introduction
The Office of Regulatory Affairs and Collaborative Action in the Office of the Assistant
Secretary — Indian Affairs is responsible for review and revision of all regulations governing
Interior’s management of the Indian trust. RACA is separate from OST's Office of Trust
Regulations, Policies and Procedures, whose activities are reported in the OST section of the
Status Report to the Court.

Current Status

Regulatory Initiative — During this reporting period, RACA began circulating for Departmental
approval the package of revisions to the 2008 regulations related to probate processing, hearings
and appeals. Updates to these regulations are necessary because, a few weeks following their
publication, Congress amended the authorizing statute, the American Indian Probate Reform Act.
RACA anticipates obtaining all necessary Departmental approvals in time to allow for
publication in the Federal Register during the next reporting period.

RACA continued to work with SOL and subject matter experts to revise the CFR parts regarding
conveyances of trust and restricted interests and land title and records; however, publication of
these regulations is not planned until the probate updates have been finalized.

RACA continued to engage the U.S. Institute for Environmental Conflict Resolution to facilitate
working sessions throughout Indian Country on the draft leasing, grazing, rights-of-way, and
trespass regulations. This consultation process will continue throughout 2010 and culminate in
the proposal of these regulations in the Federal Register for public notice and comment.

25 CFR 200 to 207 — Minerals Leasing, Development, Exploration and Reclamation — These
new CFR parts will reorganize and update current provisions related to leasing, development and
exploration of minerals to increase user friendliness. As previously reported, a complete draft of
these regulations is not expected until later in CY2010.
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Assurance Statement

I concur with the content of the information contained in the Trust Regulations, Policies and
Procedures — Indian Affairs section of the Status Report to the Court Number Thirty-Nine. The
information provided in this section is accurate to the best of my knowledge.

Date: January 19, 2010

Name: Signature on File
Michele F. Singer
Director, Regulatory Affairs and Collaborative Action
Office of the Assistant Secretary — Indian Affairs
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I1l. BUREAU OF INDIAN AFFAIRS
A. FRACTIONATION
Introduction

Fractionation of Indian trust and restricted land results from the federal Indian policy of the 19™
century. Fractionation occurs as land passes from one generation to the next, and an increasing
number of heirs or devisees acquire an undivided interest in the land. This is a complex and
potentially emotion-charged issue, due primarily to cultural differences, historical legacy and
family associations of the present owners with the original Indian owners of those lands. Efforts
to address this complex issue have been coordinated primarily through the BIA Indian Land
Consolidation Office, which has sought to help Tribes make use of the opportunities offered by
the Indian Land Consolidation Act, as amended in 2004. ILCO operates several acquisition
projects which purchase interests in fractionated tracts and transfer title to the Tribes. A total of
20 reservations located in seven BIA Regions have participated in ILCP.

Accomplishments

During this reporting period, ILCP acquired 14 fractional interests and 3.17 acre-equivalents. Of
the total interests acquired, 84% were interests of less than 2% ownership in the respective tracts
of land.

Current Status

ILCO is reviewing the tools in AIPRA to develop potential alternatives to addressing
fractionation.

As a result of ILCP purchases, Tribes now have 100% ownership of 447 total tracts since the
beginning of the program.

Assurance Statement

I concur with the content of the information contained in the Fractionation section of the Status
Report to the Court Number Thirty-Nine. The information provided in this section is accurate to
the best of my knowledge.

Date: January 13, 2010
Name: Signature on File
Brenda Walhovd

Program Specialist, Indian Land Consolidation Office
Bureau of Indian Affairs
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B. PROBATE
Introduction
BIA, OHA and OST must coordinate their work to complete the probates of Indian estates.
Information on the status of probates is contained within the ProTrac system. Each BIA regional
office and corresponding agency is responsible for opening new cases, examining initial
information provided and updating case data in the ProTrac system.

Current Status

Case Preparation

Case preparation is the initial stage of the probate process. During this stage information is
researched and gathered regarding the identity and whereabouts of potential heirs, and an
inventory of the trust assets of an estate is prepared. According to ProTrac, 7,514 probate cases
are in the case preparation stage. Of those, 528 cases await completion of an inventory.

Case Adjudication

Depending on the complexity of the case or the tribal affiliation of decedents and location of
trust lands, probates are adjudicated by ALJs, IPJs or ADMs, or by the State of Oklahoma
district courts for estates of the Five Civilized Tribes of Oklahoma and Osage Indians. Cash-
only cases with a date-of-death 11M balance of $5,000 or less are assigned initially to one of the
ADM’s for summary disposition after review for completeness of the probate file.

The Office of Hearings & Appeals is receiving more requests for land purchases at probate, both
from Tribes and co-owners. OHA anticipates a continuing and growing need for appraisals in
order to complete these purchases in a timely manner.

According to ProTrac, 5,434 probate cases are pending in the case adjudication stage, which
includes cases decided by OHA that are within the 45 day appeal period and cases pending in the
Eastern Oklahoma state district court. As reported by OHA, 4,017 cases are awaiting a decision.
OHA also reported that deciding officials received 1,685 cases and decided 1,637 cases.

Case Closure — BIA
Cases in the closing stage have been adjudicated. During this stage, if land is part of the estate,
BIA updates land ownership information in TAAMS, which may entail preparing supporting

documentation for distribution and closure of the estate account. According to ProTrac, 2,567
cases were pending in the case closure stage. BIA closed 2,144 cases.
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Financial Case Closure — OST

Financial case closure is the posting and recording of ownership and distribution of assets after
the case has been adjudicated and land ownership information has been updated by BIA if
necessary. OST reported that it distributed funds and closed 4,002 accounts in TFAS during this
reporting period representing 3,947 estates. As of December 31, 2009, TFAS contained 31,443
open estate accounts, which is a decrease of 1,150 from the 33,099 open estate accounts at the
end of the last reporting period

Delays and Obstacles

The following obstacles have been identified as having an impact on the progress of the probate
program:

e Continued fractionation of ownership of Indian lands;
e Cultural differences regarding the subject of death and funerals; and
e Loss of case preparation personnel/contractors.

Assurance Statement

I concur with the content of the information contained in the Probate section of the Status Report
to the Court Number Thirty-Nine. The information provided in this section is accurate to the best
of my knowledge.

Date: January 13, 2010

Name: Signature on File
Adelita Guerue, Director Special Projects
Chief, Probate Division
Office of Trust Services
Bureau of Indian Affairs
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C. MINERAL ROYALTY ACCOUNTING AND DISTRIBUTION
Introduction

The Royalty Distribution and Reporting System maintains data about individual Indian oil and
gas leasehold interests. RDRS also determines the allocation of oil and gas income — derived
from trust property — to be paid to Indian beneficiaries. RDRS is a legacy system currently
running on a mainframe computer at the Indian Affairs Data Center in Herndon, Virginia.

The Royalty Management Oil and Gas Project Team, which includes staff from BIA, OST, and
MMS, developed the Mineral Royalty Accounting and Distribution module in TAAMS. When
implemented, the module is expected to streamline, standardize and provide additional
functionality to support the business process for disbursing oil and gas revenue.

Accomplishments

During this reporting period, MRAD training was completed.

Current Status

Testing of the MRAD module and reconciliation of RDRS distribution data continued.

Assurance Statement

| concur with the content of the information contained in the Mineral Royalty Accounting and
Distribution section of the Status Report to the Court Number Thirty-Nine. The information
provided in this section is accurate to the best of my knowledge.

Date: January 14, 2010

Name: Signature on File
Charlene Toledo
Associate Deputy Bureau Director
Trust Services, Trust Administration
Bureau of Indian Affairs
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IV. OTHER TOPICS
A. INFORMATION TECHNOLOGY
Introduction
This section describes the status of Interior IT systems, particularly trust systems. In addition,
this section describes various efforts being made to improve IT security within Interior, pursuant

to OMB Circular A-130 Appendix IlI.

Accomplishments

Policies and Guidance:

On December 22, 2009, the Interior CIO issued “Fiscal Year 2010 Annual End-User Federal
Information Systems Security Awareness + Privacy and Records Management Training” to the
bureau and office Chief Information Officers. This memorandum requires all users of Interior
information systems to complete this training by July 31, 2010.

Current Status

Archiving software deployment:

The Office of the Secretary is deploying the Enterprise Vault archiving software to aid in the
migration of its email infrastructure from Lotus Notes/Domino to Microsoft Exchange. eVault is
expected to archive all present and past Lotus Notes email, archive all present and future
Microsoft Exchange email, enable faster backups, and improve disaster recovery. It is expected
to also provide upgraded security, manageability, and search capabilities for retrieval of email, as
well as other business content, to meet legal and regulatory compliance requirements. eVault has
the same capabilities as ZANTAZ and could, in the future, replace ZANTAZ.

Prevention and Monitoring:

ESN perimeter security controls, which are the first line of defense, blocked over one million
network attacks during this reporting period. As previously reported, DOI-CIRC continues to
adhere to US-CERT incident reporting requirements and procedures.

Plan of Action and Milestones:
Interior continued to identify, prioritize, track and correct security weaknesses using the
POA&M process. This process includes the proactive identification of weaknesses through self-
assessments, independent financial audits, and findings based on OIG reports. In order to
prioritize resources and remediation efforts, the risk level of each weakness is rated as high,
medium, or low.

e During the reporting period, Interior reported to OMB that 152 weaknesses were

eliminated and 1 new weakness was identified and added for trust systems.
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At the end of this reporting period, there were 971° weaknesses associated with trust
systems. Of the 971 open weaknesses, 55 (6%) are rated high, 658 (68%) are rated
moderate and 258 (26%) are rated low.

A-130 Certification and Accreditation:
All trust systems that are currently tracked in CSAM have full ATO status.

Reports:

On November 16, 2009, OIG issued “FY 2009 FISMA Evaluation Report” (Report No. ISD-EV-
MOA-0001-2009). The report states that DOI "does not fully comply with the Federal
Information Security Management Act (FISMA) again this year. The decentralized
organizational structure, fragmented governance processes related to the Information Technology
(IT) program, lack of oversight, bureau resistance to Departmental guidance, and use of
substantially under-qualified personnel to perform significant information security duties
exasperates [sic exacerbates] the challenges in securing the Department's information and
information systems.” It made thirteen recommendations:

Realign the Department CIO to report directly to the Secretary of the Interior as required
by 44 U.S.C. section 3506(a)(2)(A).

Realign personnel performing significant responsibilities for information security under
the purview of the Department CIO.

Performance of significant information security duties should be consolidated and
centralized to improve consistency, enhance efficiency, and reduce cost.

Rescind memorandum, Information Technology Resources Management, dated August 7,
2002, and Secretarial Order 3244.

Realign authority necessary to ensure compliance with FISMA under the purview of the
Department CIO.

Realign incident response resources under the purview of the Department CIO.

Fully staff the incident response capability.

Standardize incident response tools and procedures.

Design and implement a standardized comprehensive and consolidated continuous
monitoring program, to include continuous monitoring tools, processes, and procedures.
Establish and enforce minimum qualifications requirements for all personnel performing
significant information security duties.

Implement FDCC guidelines as required by federal policy. Configurations should be
standardized across the Department to improve efficiency and reduce costs.
Implementation should include limiting the ability of end-users to change the
configuration and [enhancing] the Department's ability to monitor for unauthorized
changes.

The Department should routinely conduct testing and inspections, as well as ensure C10
guidance is fully implemented. The Department should verify POA&Ms are resolved as
reported.

® These statistics are not the result of a straight-line equation from one reporting period to the next.
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e Establish and enforce standards for C&A package documentation in CSAM. Ensure
consistency between the DEAR and CSAM systems.

On November 10, 2009, the Interior CIO issued “FY 2009 Annual Assurance Statement on
Internal Controls” to the Deputy Assistant Secretary - Human Capital, Performance, and
Partnerships, the Deputy Assistant Secretary - Budget and Business Management, and the
Director - Office of Financial Management. This memorandum “constitutes the summary
assessment attesting to the adequacy of bureau, office, and departmental (common) controls
related to information systems and information security programs” in Fiscal Year 2009. The
CIO’s assurance statement was informed by bureau/office assurance statements, compliance
evaluation and assessment activities conducted by the Department, and the OIG’s evaluations
and reports. It acknowledged the OIG’s assertion of a significant deficiency; however, it
concluded that for FY2009, in consideration of all available information and the apparent
adequate level of compliance reflected in the OIG annual FISMA report as compared to prior
years, Interior was generally compliant with FISMA. He recommended the Department declare
a weakness/deficiency relative to insufficient Department CIO authorities and the need to
strengthen IT and IT security governance processes across Interior’s bureaus/offices.

On November 18, 2009, the Secretary submitted the FISMA report for FY2009 to OMB. In that
report, the Secretary stated that the Department improved over the prior fiscal year in four of the
ten key FISMA areas, and it has been rated “green” in status in E-Government security for the
first time by OMB. He summarized the IG report and indicated that the Department is
substantially compliant in six of the ten key FISMA areas and performing satisfactorily in two
other areas. He stated that while the Department has been found deficient by the IG in the
remaining two areas, namely System Inventory and Contingency Plan Testing, the CIO has made
recommendations similar to those of the I1G to address them. He also indicated that, based on
available information, including bureau and CIO respective assurance statements, reasonable
internal controls existed in FY2009 and that the Department was able to fulfill its mission in an
efficient and effective manner, and was operating at an acceptable level of risk.

The following report was among those government reports related to IT security across all
federal agencies issued during this reporting period.
e On November 17, 2009, GAO issued “Continued Efforts Are Needed to Protect
Information Systems from Evolving Threats” (Report No. GAO-10-230T).

Incidents:

e On the evening of December 23, 2009, MMS began experiencing computer hardware
malfunctions on its ZANTAZ email archiving system. From December 24 to December
28, 2009, no emails were archived. MMS, working with the vendor who provided the
computer hardware, repaired the system on December 29, 2009, and email archiving
resumed. All emails, including the backlog of messages from December 24 through
December 28, 2009, were successfully archived by ZANTAZ.

o Between September 8 and October 27, 2009, OHTA experienced five incidents involving
the emailing of unencrypted sensitive information outside of DOI’s network. Each email
contained trust data, but this data was not PI1I. In response, the OHTA CIO has taken
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action to prevent the reoccurrence by identifying and correcting a prior
miscommunication of policy that led to the incidents. All recipients of the e-mails were
cleared to handle Trust data. OHTA confirmed that the emails have been removed from
the recipients’ messaging systems.

Delays and Obstacles

Staffing:

During this reporting period, the AS-1A Deputy CIO continued to serve as the acting BIA CIO
until a replacement BIA CIO is hired.

The Department Deputy CIO and OHTA BCISO positions are now vacant.

Assurance Statement

I concur with the content of the information contained in the Information Technology section of
the Status Report to the Court Number Thirty-Nine. The information provided in this section is
accurate to the best of my knowledge.

Date: January 29, 2010
Name: Signature on File

Sanjeev (Sonny) Bhagowalia
Department of the Interior Chief Information Officer
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B. CADASTRAL SURVEY
Introduction

Cadastral surveys provide assurance that land boundaries for individual Indian and tribal trust
and restricted lands are identified appropriately. By federal law, surveys of Indian lands are to
be performed under BLM’s direction and control and in conformity with the rules and
regulations under which other public lands are surveyed. Official surveys, whether preexisting
or new, identify the location of land boundaries of Indian trust assets and determine official
acreage. The official surveys are integral to realty transactions, resource management activities,
litigation support and the federal system of patent, allotment and land tenure records maintained
by BLM, BIA and local governments. Ownership information, distribution of land-based trust
assets, and management of land-based trust accounts may be related to or based upon the
information recorded in official surveys.

Accomplishments

Survey Production

BLM approved a total of 24 completed survey projects in Indian Country during this reporting
period. These surveys produced 63 plats, 506 miles of survey line and an additional 1,435
survey monuments in Indian Country.

Certified Federal Surveyor Program

The BLM Cadastral Program deployed the CFedS program in FY2007. During this reporting
period:

e There were 922 professional land surveyors enrolled in the CFedS training program, and
314 CFedS certified. There were 48 states (plus DC and the Virgin Islands) represented
with licensed surveyors either enrolled or certified in the program.

e The CFedS web site had approximately 28,362 visits and the “Finding a CFedS” page
received approximately 16,350 inquiries.

e 59 new professional land surveyors started the program.

Current Status

Implementation of the FTM

The CGIS, as described in the TAAMS Spatial Pilot Project, is a key element of the FTM for
enhanced management of Indian lands. The CGIS has not been implemented throughout Indian
Country because of a lack of resources; however, OST and BIA are exploring options to fund the
CGIS initiative in FY 2010 and FY2011.

43



STATUS REPORT TO THE COURT NUMBER THIRTY-NINE

February 1, 2010 Cadastral Survey

Delays and Obstacles

Funding of the FTM

Proper planning, scheduling and implementation of future FTM work are dependent on funding.
The reduced level of funding in Interior’s FY2010 appropriation — $300,000 less than FY2009 —
continued to impact negatively the implementation of the FTM initiatives. Planning survey
projects involves long-term commitment of professional services. Uncertainty of funding
impacts the planning for resources, which increases overall costs.

Assurance Statement

I concur with the content of the information contained in the Cadastral Survey section of the
Status Report to the Court Number Thirty-Nine. The information provided in this section is
accurate to the best of my knowledge.

Date: January 22, 2010
Name: Signature on File
Donald A. Buhler

Chief Cadastral Surveyor
Bureau of Land Management
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C. MINERALS MANAGEMENT SERVICE
Introduction

Minerals Revenue Management, an MMS program, is responsible for collecting, accounting for,
and distributing mineral revenues from both federal and Indian mineral leases, and for evaluating
industry compliance with laws, regulations and lease terms. MRM maintains reported
information and distributes revenues at the lease level. BIA maintains individual Indian
ownership records that are used to provide information to OST for disbursement of the lease
revenues to individual Indian beneficiaries.

Current Status

Indian Oil Valuation Rule

As previously reported, MMS expects to address issues regarding the “major portion” calculation
for oil produced from Indian leases in a Negotiated Rulemaking Committee following
Departmental review and decision.

Assurance Statement

I concur with the content of the information contained in the Minerals Management Service
section of the Status Report to the Court Number Thirty-Nine. The information provided in this
section is accurate to the best of my knowledge.

Date: January 19, 2010

Name: Signature on File
Shirley M. Conway
Special Assistant to the Associate Director
Minerals Revenue Management
Minerals Management Service
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ACRONYMS AND ABBREVIATIONS

1994 Act (or Act)

2007 Plan

A-123

A-130
ACSM
ADM
AFMSS
AIMS
AIPRA
AIRR
ALIS
ALJ
ARO
ARRTS
ART
AS-1A
ASD
ASM
ATLAS
ATO
BCISO
BIA
BIAM
BILS
BISS
BITSM
BLM
BOR
BPA
BRM
C&A
CAP
CARS
CBS
CDE
CFedS
CFlI
CaGl
CGIS
Cl Manual
CIFTA

American Indian Trust Fund Management Reform Act of 1994
Plan for Completing the Historical Accounting of Individual Indian
Money Accounts

Office of Management and Budget Circular A-123, Management’s
Responsibility for Internal Control

Office of Management and Budget Circular A-130 Appendix IlI
American Congress on Surveying and Mapping

Attorney Decision Makers

Automated Fluid Mineral Support System

ActivCard Identity Management System

American Indian Probate Reform Act

American Indian Records Repository

Alaska Land Information System

Administrative Law Judges

Alaska Region office

Appraisal Request and Review Tracking System

Accounting Reconciliation Tool

Assistant Secretary-Indian Affairs

Appraisal Services Directorate

Accounting Standards Manual

AgWare Trust Land Appraisal System

Authority to Operate

Bureau Chief Information Security Officer (formerly BITSM)
Bureau of Indian Affairs

Bureau of Indian Affairs Manual

BLM Indian Lands Surveyors

Box Index Search System

Bureau Information Technology Security Manager

Bureau of Land Management

Bureau of Reclamation

Blanket Purchase Agreement

Business Reference Model

Certification and Accreditation

corrective action plan

Cadastral Automated Request System

San Carlos Irrigation Continental Billing System

Critical Data Elements

Certified Federal Surveyor

Continuous Forest Inventory

Software vendor successor to TAAMS vendor

Cadastral Geographic Information Systems

Coding and Imaging Manual

Certified Indian Fiduciary Trust Analyst
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CIFTS Certified Indian Fiduciary Trust Specialist

CIO Chief Information Officer

CIRC Computer Incidents Response Center

CISO Chief Information Security Officer

CISSP Certified Information System Security Professional
CITE Certified Indian Trust Examiners

CMS Credential Management System

COTS Commercial off-the-shelf

CP&R Check Payment and Reconciliation

CPIC Capital Planning and Investment Control
CREUMS Colorado River Electrical Utility Management System
CSAM Cyber Security Assessment and Management
CSIRC Computer Security Incident Response Capability
CSIRT Computer Security Incident Response Team
CSS Customer StrataStation

CT™M Comprehensive Trust Management Plan

DAA Designated Approving Authority

DCV Data Completeness Validation

DEAR DOI Enterprise Architecture Repository

DDoS Distributed Denial of Service

DLRM DOI Land and Resource Management

DM Departmental Manual

DMZ De-Militarized Zone

DNS Domain Name Server

DOl Department of the Interior

DOP Desk Operating Procedure

DoS Denial of Service

DQ&I Data Quality and Integrity

DRM Data Reference Model

EA Enterprise Architecture

ENA Eastern Navajo Agency

EORO Eastern Oklahoma Region office

ERA Electronic Records Era

ERO Eastern Region office

ESN Enterprise Services Network

ETP Enterprise Transition Plan

eVault Enterprise Vault

FAMS Facilities Asset Management System

FAR Federal Acquisition Regulation

FBMS Financial Business Management System

FDCC Federal Desktop Core Configuration

FFMIA Federal Financial Management Improvement Act
FIMO Farmington Indian Minerals Office

FIPS Federal Information Processing Standards
FISMA Federal Information Security Management Act
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FMFIA Federal Managers’ Financial Integrity Act
FOIA Freedom of Information Act

FRC Federal Records Center

FRD Functional Requirements Document

FTM Fiduciary Trust Model

FTO Fiduciary Trust Officer

FWS U.S. Fish and Wildlife Service

GAO Government Accountability Office
GCDB Geographic Coordinate Data Base

GIS Geographic Information System

GLO General Land Office

GLADS Great Lakes Agency Database System
GPRO Great Plains Region office

GPS Global Positioning System

GSA General Services Administration

GSS General Support Systems

HSA Historical Statement of Account
HSPD-12 Homeland Security Presidential Directive 12
IAM Indian Affairs Manual

IATO Interim Approval to Operate

ICR Internal Control Review

ICRs Information Collection Requests

IEA Interior Enterprise Architecture

IEMSC Indian Energy & Mineral Steering Committee
IFTR Indian Fiduciary Trust Records

IG Inspector General

1M Individual Indian Money

IHTD Individual Indian Trust Data

ILCA Indian Land Consolidation Act

ILCO Indian Land Consolidation Office

ILCP Indian Land Consolidation Project

IM Instruction Memorandum

IMDA Indian Mineral Development Act

InfoDat Indian Forestry Database

Interior Department of the Interior

IP Internet Protocol

IPJ Indian Probate Judges

IPS Intrusion Protection System

IPv6 Internet Protocol Version 6

IQCS Incidence Qualification and Certification System
IRM Information Resources Management
IRMS Integrated Records Management System
IRN Isolated Realty Network

IRS Internal Revenue Service

ISSDA Indian Service Special Disbursing Agents
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ISA
ISIT

IT
ITARS
ITIMS
ITRS
V&V
LAN
LCTS
LMS
LR2000
LRIS
LTIC
LTRO
MA
MAD/LCP
MADS
MMD
MMS
MOU
MRAD
MRM
MRMSS
MWRO
NARA
NBC
NFR
NILS
NIOGEMS
NIPTC
NIRMC
NIST
NORC
NPS
NRO
NWRO
0&G
OAS
OCIO
OHA
OHTA
OIG
OlIP
OISP
OME

Information Security Assessment

Internal Security Improvements Team
Information Technology

Indian Trust Appraisal Request Tracking System
Integrated Transportation Information Management System
Indian Trust Rating System

independent verification and validation

Local area network

Land Consolidation Tracking System

Learning Management System

Legacy Rehost 2000 System

Land Records Information System

Land Tenure in Indian Country

Land Titles and Records Office

Major Application

Management Accounting Distribution/Land Consolidation Program
Management Accounting Distribution System

Missing Mandatory Documents for Unrestricted Accounts
Minerals Management Service

Memorandum or Memoranda of Understanding
Mineral Royalty Accounting and Distribution
Minerals Revenue Management

Minerals Revenue Management Support System
Midwest Region office

National Archives and Records Administration
National Business Center

Notice of Findings and Recommendations

National Integrated Lands System

National Indian Oil and Gas Evaluation and Management System
National Indian Programs Training Center

National Information Resource Management Center
National Institute of Standards and Technology
National Opinion Research Center

National Park Service

Navajo Region office

Northwest Region office

Oil and Gas

Office of Appraisal Services

Office of the Chief Information Officer

Office of Hearings and Appeals

Office of Historical Trust Accounting

Office of the Inspector General

Office of Information Policy

Office of IT Security and Privacy

Office of Minerals Evaluation
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OMB
ORM
OSM
OST
OTFM
OTP
OTR
OTRA
oTT
PACER
PAR
Pl

PIV
PLSS
PMB
PMSO
POA&M
Post-QA
PPA
PRIS
PRO
ProTrac
QA

QC
RAF
RAS
RACA
RDRS
REM
RFP
RM-PLUS
RMRO
ROCIS

ROW
SANS
SCADA
SDA
SDLC
SMEs
SMS
SOL
SOwW
SPRO
SSA

Office of Management and Budget

Office of Regulatory Management

Office of Surface Mining

Office of the Special Trustee for American Indians
Office of Trust Funds Management

Office of Trust Regulations, Policies and Procedures
Office of Trust Records

Office of Trust Review and Audit

Office of Trust Training

Payments, Accounting, Claims and Enhanced Reconciliation System
Performance and Accountability Report
Personally Identifiable Information

Personal Identity Verification

Public Land Survey System

Policy, Management and Budget

Project Management Support Office

Plans of Actions and Milestones

Post Quality Assurance

Office of Planning and Policy Analysis
Production and Response Information System
Pacific Region office

Probate Case Management and Tracking System
Quality Assurance

Quality Control

Recommended Action Forms

Rangeland Administration System

Regulatory Affairs and Collaborative Action
Royalty Distribution and Reporting System

Real Estate Module

Request for Proposal

Risk Management Assessment/Evaluation tool
Rocky Mountain Region office

Regulatory Information Service Center/Office of Information
Regulatory Affairs Consolidated Information
Rights-of-Way

SysAdmin, Audit, Network, Security
Supervisory Control and Data Acquisition
Special Deposit Accounts

System Development Life Cycle

Subject Matter Experts

System Management Servers

Office of the Solicitor

Statement-of-Work

Southern Plains Region office

Social Security Administration
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SSAS
SSM
SSP
ST&E
Statements
STIGs
SUS
SWRO
TAAMS
TAP
TBCC
TCIS
TESC
TFAS
TFR
TIR
TPMC
TRAC
Treasury
TRM
TRO
TSPP
U/FAS
UAT
US-CERT
USGS
USPAP
VBNS
VPN
WAN
WAU
WRO

Social Services Automated System
System Security Manager

System Security Plan

Security Test and Evaluation

Historical Statements of Account
Security Technical Implementation Guides
System Update Servers

Southwest Region office

Trust Asset and Accounting Management System
Technical Architecture Profile

Trust Beneficiary Call Center

Treasury Check Information System
Trust Executive Steering Committee
Trust Fund Accounting System

Trust Fund Receivable

Trust Image Repository

Trust Program Management Center

Trust Tracking and Coordination
Department of the Treasury

Technical Reference Model

Temporary Restraining Order

TAAMS Spatial Pilot Project
Undivided/Fractionated Appraisal System
User Acceptance Testing

United States Computer Emergency Readiness Team

United States Geological Survey

Uniform Standards of Professional Appraisal Practice
Very High Performance Backbone Network Service

Virtual Private Network
Wide area network
Whereabouts Unknown
Western Region office
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